COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/11/2021

ESTIMATE SUMMARY 13:14:26
CONTID: C23182 ESTIMATE NO: 0001 PROG SPEC YR: 2005
PCN: 23182-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 13.0 DAYS TIME ALLOW: 125 WORK DAYS
SH 133 ROCKFALL NORTH OF MCCLURE PERCENT TIME:  10.40 ORIG TIME ALLOW: 125 WORK DAYS
PROJECT NO: C133A-049
SH 133 ROCKFALL N. OF MCCLURE
NAME OF ROAD:
PROJECT COUNTIES:  PITKIN
CONTRACTOR:
Geovert, LLC PAY PERIOD ENDING 05/01/2021 DATE TIME STARTED 04/19/2021
P. O. Box 7087 DATE LET 12/03/2020 DATE WORK BEGAN 04/19/2021
DATE AWARDED 12/08/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/01/2021 DATE ACCEPTED
Golden CO 80403 (303)547-2027 DATE NOTICE TO PROCEED 04/19/2021
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,928,915.62 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $  2,799,915.60  NON-PARTICIPATING 32,751.00 32,751.00
PERCENT COMPLETE: 1.12% TOTAL EARNINGS 32,751.00 32,751.00
FUNDS AVAILABLE: $ 2,896,164.62  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 32,751.00 32,751.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -982.53 -982.53
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 31,768.47 31,768.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 31,768.47 31,768.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 31,768.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 23182-BID ESTIMATE RUN 05/11/2021

PROJECT: C133A-049 ESTIMATE NO: 0001 13:14:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.000
LS 0.000 0.00
8,000.00000 0.000 0.00
0010 202-00240 Removal of Asphalt Mat (Planing) 5,139.000 0.000
SY 0.000 0.00
1.20000 0.000 0.00
0015 203-01500 Blading 20.000 0.000
HOUR 0.000 0.00
149.00000 0.000 0.00
0020 203-01597 Potholing 40.000 0.000
HOUR 0.000 0.00
530.00000 0.000 0.00
0025 208-00002 Erosion Log Type 1 (12 Inch) 200.000 0.000
LF 0.000 0.00
4.75000 0.000 0.00
0030 208-00035 Aggregate Bag 100.000 0.000
LF 20.000 105.00
5.25000 20.000 105.00
0035 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1.000 0.000
EACH 0.000 0.00
5,720.00000 0.000 0.00
0040 208-00103 Removal and Disposal of Sediment (Labor) 60.000 0.000
HOUR 0.000 0.00
54.00000 0.000 0.00
0045 208-00105 Removal and Disposal of Sediment (Equipment) 60.000 0.000
HOUR 0.000 0.00
42.00000 0.000 0.00
0050 208-00106 Sweeping (Sediment Removal) 30.000 0.000
HOUR 0.000 0.00
114.00000 0.000 0.00
0055 208-00107 Removal of Trash 5.000 0.000
HOUR 0.000 0.00

47.00000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 05/11/2021

PROJECT: C133A-049 ESTIMATE NO: 0001 13:14:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 212-00006  Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
1,150.00000 0.000 0.00
0065 212-00032 Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
6,100.00000 0.000 0.00
0070 213-00012 Spray-on Mulch Blanket 1.000 0.000
ACRE 0.000 0.00
5,900.00000 0.000 0.00
0075 240-00000 Wildlife Biologist 40.000 0.000
HOUR 2.000 176.00
88.00000 2.000 176.00
0080 240-00010 Removal of Nests 40.000 0.000
HOUR 0.000 0.00
88.00000 0.000 0.00
0085 240-00020 Netting 100.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0090 304-07000 Aggregate Base Course (Class 7) 55.970 0.000
TON 0.000 0.00
156.00000 0.000 0.00
0095 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 150.000 0.000
TON 0.000 0.00
260.00000 0.000 0.00
0100 403-34701  Hot Mix Asphalt (Grading SX) (75) 593.540 0.000
TON 0.000 0.00
112.00000 0.000 0.00
0105 411-03352 Asphalt Cement Performance Grade (PG 58-28) 35.610 0.000
TON 0.000 0.00
600.00000 0.000 0.00
0110 411-10255 Emulsified Asphalt (Slow-Setting) 270.000 0.000
GAL 0.000 0.00

4.25000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 05/11/2021

PROJECT: C133A-049 ESTIMATE NO: 0001 13:14:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 607-11525 Fence (Plastic) 250.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0120 612-00001 Delineator (Type I) 10.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0125 612-00002 Delineator (Type Il) 6.000 0.000
EACH 0.000 0.00
57.00000 0.000 0.00
0130 625-00000 Construction Surveying 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
0135 626-00000 Mobilization 1.000 0.000
LS 0.000 0.00
174,100.00000 0.000 0.00
0140 626-01113 Public Information Management (Tier I11) 270.000 0.000
DAY 80.000 3,280.00
41.00000 80.000 3,280.00
0145 627-00013 Pavement Marking Paint (High Build) 60.000 0.000
GAL 0.000 0.00
104.00000 0.000 0.00
0150 630-00000 Flagging 4,000.000 0.000
HOUR 0.000 0.00
30.00000 0.000 0.00
0155 630-00001 Pilot Car Operation 200.000 0.000
HOUR 0.000 0.00
57.00000 0.000 0.00
0160 630-00007 Traffic Control Inspection 55.000 0.000
DAY 10.000 3,050.00
305.00000 10.000 3,050.00
0165 630-00012 Traffic Control Management 125.000 0.000
DAY 1.000 770.00

770.00000 1.000 770.00
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PCN: 23182-BID ESTIMATE RUN 05/11/2021

PROJECT: C133A-049 ESTIMATE NO: 0001 13:14:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 630-80341 Construction Traffic Sign (Panel Size A) 46.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0175 630-80342 Construction Traffic Sign (Panel Size B) 118.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0180 630-80355 Portable Message Sign Panel 2.000 0.000
EACH 1.000 9,800.00
9,800.00000 1.000 9,800.00
0185 630-80360 Drum Channelizing Device 25.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0190 630-80363 Drum Channelizing Device (With Light) (Flashing ) 15.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0195 630-80364 Drum Channelizing Device (With Light) (Steady B urn) 15.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0200 630-80380 Traffic Cone 120.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0205 630-85010 Impact Attenuator (Temporary) 1.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0210 630-85020 Mobile Attenuator 1.000 0.000
EACH 0.500 7,800.00
15,600.00000 0.500 7,800.00
0215 700-70010 F/A Minor Contract Revisions 84,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70012 F/A Asphalt Pavement Incentive 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 05/11/2021

PROJECT: C133A-049 ESTIMATE NO: 0001 13:14:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 700-70016 F/A Fuel Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70019 F/A Asphalt Cement Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70034 F/A Utilities 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70080 F/A Furnish Office Space 30,000.000 0.000
FA 5,250.000 5,250.00
1.00000 5,250.000 5,250.00
0245 700-70111 Project First Program 4,000.000 0.000
FA 2,520.000 2,520.00
1.00000 2,520.000 2,520.00

CAT 0200 CURRENT AMT$ 830,438.12 $ 32,751.00 $ 32,751.00
CAT NO0201 HUNTER'S LOOP CUT (M.P. 48.00)

0255 203-00400 Rock Excavation 505.000 0.000
cY 0.000 0.00
240.00000 0.000 0.00
0260 203-01582 Truck (Dump) 60.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0265 203-01590 Front End Loader (Rubber Tire) 30.000 0.000
HOUR 0.000 0.00
111.00000 0.000 0.00
0270 203-02300 Rock Scaler 80.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0275 211-01115 Rock Reinforcement (Number 10) 500.000 0.000
LF 0.000 0.00

100.00000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 05/11/2021

PROJECT: C133A-049 ESTIMATE NO: 0001 13:14:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 HUNTER'S LOOP CUT (M.P. 48.00)

0280 607-55040 Mesh Anchor 17.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0285 607-55050 Mesh Anchor (Special) 20.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0290 607-55100 Wire Mesh (Draped) 16,215.000 0.000
SF 0.000 0.00
3.30000 0.000 0.00
0295 607-55103 Cable Net (Special) 28,635.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
CAT0201 CURRENT AMT$ 528,002.00 $ 0.00 $ 0.00

CAT NO0202 FIREHOUSE (M.P. 52.59)

0300 203-00400 Rock Excavation 310.000 0.000
cY 0.000 0.00
240.00000 0.000 0.00
0305 203-01582 Truck (Dump) 40.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0310 203-01590 Front End Loader (Rubber Tire) 20.000 0.000
HOUR 0.000 0.00
111.00000 0.000 0.00
0315 203-02300 Rock Scaler 150.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0320 607-55050 Mesh Anchor (Special) 20.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0325 607-55100 Wire Mesh (Draped) 30,000.000 0.000
SF 0.000 0.00

3.30000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 05/11/2021

PROJECT: C133A-049 ESTIMATE NO: 0001 13:14:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 FIREHOUSE (M.P. 52.59)

0330 630-80371 Reset Concrete Barrier (Temporary) 535.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
CAT 0202 CURRENT AMT$ 258,982.50 $ 0.00 $ 0.00

CAT NO0204 GRAY CUT (M.P. 60.20)

0335 203-01582 Truck (Dump) 6.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0340 203-01590 Front End Loader (Rubber Tire) 3.000 0.000
HOUR 0.000 0.00
111.00000 0.000 0.00
0345 203-02300 Rock Scaler 50.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0350 607-55050 Mesh Anchor (Special) 25.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0355 607-55100 Wire Mesh (Draped) 20,345.000 0.000
SF 0.000 0.00
3.30000 0.000 0.00
CAT 0204 CURRENT AMT$ 133,571.50 $ 0.00 $ 0.00

CAT NO0205 NETTLES (M.P. 60.30)

0360 203-00400 Rock Excavation 15.000 0.000
cY 0.000 0.00
240.00000 0.000 0.00
0365 203-01582 Truck (Dump) 40.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0370 203-01590 Front End Loader (Rubber Tire) 20.000 0.000
HOUR 0.000 0.00
111.00000 0.000 0.00
0375 203-02300 Rock Scaler 120.000 0.000
HOUR 0.000 0.00

160.00000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 05/11/2021

PROJECT: C133A-049 ESTIMATE NO: 0001 13:14:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 NETTLES (M.P. 60.30)

0380 211-01110 Rock Reinforcement (Dowels) 100.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0385 601-40401 Structural Concrete Stain 130.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0390 602-00000 Reinforcing Steel 100.000 0.000
LB 0.000 0.00
4.50000 0.000 0.00
0395 605-83001 Geocomposite Drain without Pipe 8.000 0.000
SY 0.000 0.00
60.00000 0.000 0.00
0400 607-55050 Mesh Anchor (Special) 35.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0405 607-55100 Wire Mesh (Draped) 16,000.000 0.000
SF 0.000 0.00
3.30000 0.000 0.00
0410 641-11000 Shotcrete (Class A) 11.000 0.000
CcY 0.000 0.00
1,500.00000 0.000 0.00
CAT 0205 CURRENT AMT$ 330,205.00 $ 0.00 $ 0.00

CAT NOO0301 PENNY HOT SPRINGS (M.P. 55.20)

0415 206-00010 Structure Excavation (Special) 263.000 0.000
cY 0.000 0.00
24.50000 0.000 0.00
0420 206-00510 Filter Material (Class A) 2,101.000 0.000
cY 0.000 0.00
75.00000 0.000 0.00
0425 206-00530 Filter Material (Class C) 96.000 0.000
cY 0.000 0.00

93.00000 0.000 0.00
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PROJECT: C133A-049 ESTIMATE NO: 0001 13:14:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0301 PENNY HOT SPRINGS (M.P. 55.20)

0430 504-04440 Facing (Special) 16,770.000 0.000
SF 0.000 0.00
32.50000 0.000 0.00
0435 506-01020 Geogrid Reinforcement 10,320.000 0.000
SY 0.000 0.00
8.50000 0.000 0.00
0440 601-40401 Structural Concrete Stain 9,030.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0445 630-80371 Reset Concrete Barrier (Temporary) 424.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
CAT 0301 CURRENT AMT$ 844,716.50 $ 0.00 $ 0.00

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0450 620-00020 Sanitary Facility 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 3,000.00 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $ 2,928,915.62 $ 32,751.00 $ 32,751.00



